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General Comments

Tai-Lin Liu; Diary on 04/08/10, Thursday – Sunny Day (around 57 – 65 F)

- Arrived Burma Road office at 7:00 am. Attended Safety Meeting from 8:00 to 9:30am.

-Talked to CT photographer Richard Schatzman regarding to inform him for all new operations at the
field. He will be in field tomorrow morning for 4W erection.

-Studied new crossbeam connection pinned alternative submittal for afternoon TT meeting . Also talked
to Jason, Gil & Gary about this new approach for crossbeam bolting. There were few questions needed to
ask ABF in afternoon meeting.

-Attended 2:00pm OBG group meeting by Bill Casey. He talked about TBPOC organ1zation and group
function, Soft Opening for the bridge, Seismic and traffic safety, also talked about assigned OBG
personnel. We also got new floating device from him. Meeting ended at 3:05pm.

-Attended 3:00 pm – 4:30 pm temporary tower meeting. Discussed 6 submittals, and I asked question
about pinned alternative bolting to CB2 & 3.

-Saw John Callaghan’s e-mail for seismic form of CB3, I checked and sent back for revising the drawing
number. Checked daily diaries from PMIV. Called field inspectors to obtain field status and left office at
5:25pm.

* Worked 2 hours OT today (04/08/10, Thursday)
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